Arterial Asphalt and Concrete Program Construction Schedule (TC365440)
DOF Budget Scenario, 9-yr BTG/Prop 1 Levy Lid Lift Plan - 9/12/2007

Note: Project scope and timing may change to reflect changes in pavement conditions, rising construction costs or to take advantage of coordination opportunities.

Begin Location

2007 PAVING PLAN

DENNY WY
DEXTER AV N
MERCER ST
STONE WY N

WESTLAKE AV

MULTIPLE LOCATIONS

1AVN

DENNY WY
QUEEN ANNE AV N
N34 ST

OLIVE WY

End Location

9AVN
MERCER ST
5AVN
Denny Way / Dexter Ave / Mercer St
N 45 ST
Stone Way N AAC
THOMAS ST

South Lake Union Streetcar Partnership - Westlake Ave

VARIES

VARIES

SDOT Street Maintenance Crew - Capital Projects Partnership

2008 PAVING PLAN

BOREN AV
MADISON ST

5AV

DENNY WY
WESTERN AV W
ELLIOTT AV W
15AVW

1AVS
1AVS

BROADWAY
TERRY AV

MARION ST

1AVN

DENNY WY

W THOMAS ST
W GALER ST

S STACY ST
E MARGINAL WY S

2009 PAVING PLAN

S LANDER ST

1AVS

S HOLGATE ST

S ROYAL BROUGHAM WY

14 AVS

STEWART ST
VIRGINIA ST
EASTLAKE AV E

4AVS

S SPOKANE ST

1AVS
4AVS

DENNY WY
18 AVE

Denny Way / Dexter Ave / Boren Ave / Madsion St

DENNY WY
5th Ave
WESTERN AV W
W THOMAS ST
W GALER ST
W EMERSON ST/ BALLARD BRIDGE
Elliot Ave W / 15th Ave W
S DEARBORN ST
S SPOKANE ST
1st Ave S (Phase 1)

AIRPORT WY S
S Lander St Grade Separation TCIP Companion Project
S STACY ST
1st Ave S (Phase 2)
AIRPORT WY S
AIRPORT WY S
SODO Cross Streets

S DIRECTOR ST

1AV
1AV
STEWART ST

2010 PAVING PLAN

4AVS
4AV/4AVS
4 AV
4 AV
4 AV

OLIVE WY
OLIVE WY
LENORA ST
WALL ST
BROAD ST
3AV

2EXTAVS
2 AV

2 AV

2 AV

PIKE ST

S ROYAL BROUGHAM WY

AIRPORT WY S
SENECA ST
STEWART ST
STEWART ST

3AV

9 AV

2AV

5AV
ALASKAN WY
PIKE ST

4AVS
YESLER WY
PIKE ST
PIKE ST
1AV

[2071 PAVING PLAN

JAMES ST

AIRPORT WY S
AIRPORT WY S
S DEARBORN ST

YESLER WY
CHERRY ST
COLUMBIA ST
MARION ST
MADISON ST
SPRING ST
SENECA ST
UNIVERSITY ST
UNION ST
UNION ST
PIKE ST

PINE ST

YESLER WY

S SPOKANE ST

S ROYAL BROUGHAM WY

5AVS

WESTERN AV
1AV
WESTERN AV
WESTERN AV
WESTERN AV
WESTERN AV
1AV
1AV
1AV
4 AV
2AV
1AV

2012 PAVING PLAN

DEXTER AV

6 AV
6 AV
SENECA ST

EASTLAKE AV E
RAINIER AV S

RAINIER AV S
RAINIER AV S

MERCER ST

JAMES ST
VIRGINIA ST
6 AV

E GALER ST
CITY LIMITS

S CLOVERDALE ST
S ALASKA ST

[2013 PAVING PLAN

E MARGINAL WY S
ELLISAVS

S ALBRO PL
CORSON AV S
CORSON AV S
AIRPORT WY S

15 AV NE

S COLUMBIAN WY

CITY LIMITS

E MARGINAL WY S
ELLISAVS

S WARSAW ST

E MARGINAL WY S
S HARDY ST

NE PACIFIC ST

15AV S

[Other CIP Projects with significant paving

MLKING JRWY S

1AVS

S SPOKANE ST

MERCER ST
VALLEY ST
BROAD ST

ROY ST

9AVN
WESTLAKE AV N
FAIRVIEW AV N

S LANDER ST

GREENWOOD AVE N
GREENWOOD AVE N

AURORA AVE N
AURORA AVE N

Page 1 of 1

CITY LIMITS

S DEARBORN ST

KLICKITAT AV SW

DEXTER AV N
WESTLAKE AV N
DEXTER AV N
DEXTER AV N
MERCER ST
MERCER ST
REPUBLICAN ST

14 AV S Bridge
14th Ave S TCIP Partnership
EASTLAKE AV
BOREN AV
ROY ST

Downtown Bus Rapid Transit TCIP Partnership

AIRPORT WY S
SENECA ST
STEWART ST
DENNY WY
BATTERY ST
4th Ave / 4th Ave S
6 AV
TERRY AV
5AV
DENNY WY
1AV
VIRGINIA ST
North Downtown Cross Streets
YESLER WY
PIKE ST
DENNY WY
DENNY WY
2AV
2nd Ave

BROADWAY
James St
S ROYAL BROUGHAM WY
S DEARBORN ST
10 AV S
Airport Way S / S Dearborn
5 AV OVERPASS
7 AV
6 AV
6 AV
4 AV
6 AV
3 AV
5AV
3 AV
CONVENTION PL
9 AV
3 AV
South Downtown Cross Streets

WESTLAKE AV N
Dexter Ave N
VIRGINIA ST
DENNY WY
PAVEMENT CHANGE
6th Ave
UNIVERSITY BRIDGE
Eastlake Ave E
57 AVS
S AUSTIN ST
S WALDEN ST
Rainier Ave S

4AVS
S ALBRO PL
S CORGIAT DR
S MICHIGAN ST
S WARSAW ST
S LUCILE ST
E Marginal Way / Ellis Ave S / S Albro PI
NE 55 ST
15th Ave NE
BEACON AV S
S Columbian Way

SS of RAINIER AV S

Sound Transit MLK Jr Way S Reconstruction

YESLER ST

Alaskan Way Viaduct Utility Relocation
-5

S Spokane St Viaduct Widening TCIP

FAIRVIEW AV N
FAIRVIEW AV N
VALLEY ST
9AVN
WESTLAKE AV N
9AVN
FAIRVIEW AV N

Mercer Corridor Improvements TCIP, Construction 2009 - 2011, 2.5 yrs

1AVS 4AVS
S Lander St Grade Separation TCI, Construction Begins 2008
N 105 ST N 112 ST
N 105 ST N 112 ST
Greenwood Ave N TCIP, Construction Begins 2008
N 137 ST N 145 ST
N 137 ST N 145 ST

Aurora Ave N TCIP, Construction Begins 2009

Action

Lane-miles
Mill and Overlay AC
Mill and Overlay AC
Mill and Overlay AC

TOTAL
Partial Reconstruction AC

TOTAL

Mill and Overlay AC
TOTAL

Mill and Overlay AC
TOTAL
Lane-miles

Mill and Overlay AC

Mill and Overlay AC
TOTAL

Mill and Overlay AC
TOTAL

Mill and Overlay AC

Mill and Overlay AC

Mill and Overlay AC

Mill and Overlay AC
TOTAL

Mill and Overlay AC
Mill and Overlay AC 3" w/ Fabric

TOTAL
Lane-miles
Mill and Overlay AC
TOTAL
Reconstruct PCC
TOTAL
Reconstruct AC
Reconstruct PCC
TOTAL
Partial Reconstruction AC
TOTAL
Mill and Overlay AC
Mill and Overlay AC
Mill and Overlay AC
TOTAL
Lane-miles

Mill and Overlay AC
Reconstruct PCC
Select Panel Replacement
Mill and Overlay AC (Outside Bus Lanes)
Reconstruct PCC (24' Bus Lane)
TOTAL
Mill and Overlay AC
Reconstruct PCC
Partial Reconstruction AC
Reconstruct PCC
Partial Reconstruction AC
Select Panel Replacement
TOTAL
Reconstruct PCC
Select Panel Replacement
Mill and Overlay AC (Outside Bus Lanes)
Reconstruct PCC (24' Bus Lane)
Reconstruct PCC
TOTAL

Lane-miles
Reconstruct PCC
TOTAL
Mill and Overlay AC
Reconstruct PCC
Reconstruct PCC
TOTAL
Mill and Overlay AC
Mill and Overlay AC
Mill and Overlay AC
Mill and Overlay AC
Mill and Overlay AC
Mill and Overlay AC
Mill and Overlay AC
Mill and Overlay AC
Mill and Overlay AC
Select Panel Replacement
Select Panel Replacement
Mill and Overlay AC
TOTAL

Lane-miles
Partial Reconstruction AC
TOTAL
Mill and Overlay AC
Partial Reconstruction AC
Mill and Overlay AC
TOTAL
Mill and Overlay AC
TOTAL
Partial Reconstruction AC
Mill and Overlay AC
Mill and Overlay AC
TOTAL

Lane-miles
Mill and Overlay AC
Mill and Overlay AC
Mill and Overlay AC
Mill and Overlay AC
Select Panel Replacement
Mill and Overlay AC
TOTAL
Reconstruct PCC
TOTAL
Partial Reconstruction AC
TOTAL

Reconstruct PCC
TOTAL
Reconstruct AC (?)
TOTAL
Reconstruct PCC
TOTAL
Reconstruct PCC
Reconstruct PCC
Reconstruct AC
Reconstruct AC
Reconstruct PCC
Reconstruct PCC
Reconstruct PCC
TOTAL
Reconstruct AC
TOTAL
6"+ Mill and Overlay AC Center
Reconstruct PCC Outer
TOTAL
Mill and Overlay AC Center
Reconstruct PCC Outer
TOTAL
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Area (12
lane-miles)

15.80
2.97
1.87
2.25
7.08
3.91
3.91
2.60
2.60
2.20
2.20

43.02
3.93
3.64
7.56
3.91
3.91
0.30
0.91
6.49

12.92

20.62
5.70
5.23

10.93

18.63
2.1
2.1
4.79
4.79
2.67
1.34
4.01
1.20
1.20
2.99
1.82
1.71
6.52

20.90
1.74
3.70
1.58
1.99
0.78
9.78
0.46
0.19
0.55
0.19
0.74
1.00
3.14
1.17
2.76
217
1.77
0.12
7.99

24.17
2.55
2,55
7.10
1.86
217

11.13
1.04
1.05
1.17
1.23
1.09
1.1
0.32
0.73
0.32
0.80
1.31
0.31

10.48

31.37
7.00
7.00
2.81
1.93
0.07
4.80
6.97
6.97
6.24
3.15
3.20

12.59

19.70
7.46
1.68
1.19
0.56
0.87
1.97

13.74
4.07
4.07
1.89
1.89

17.75
17.75
1.60
1.60
8.71
8.7
1.45
1.30
0.38
0.28
0.49
0.74
1.79
6.43
1.00

1.15
1.15
2.30
2.22
2.22
4.44

Functional
Classification

Principal
Principal
Principal

Minor
Principal

Varies

Principal
Principal

Minor

Principal
Principal
Principal
Principal

Principal
Principal

Minor
Principal

Minor
Principal

Principal

Principal
Minor
Principal

Principal
Principal
Principal
Principal
Principal

Principal
Principal
Minor
Principal
Principal
Principal

Principal
Principal
Principal
Principal
Minor

Principal

Principal
Principal
Principal

Principal
Principal
Principal
Minor
Principal
Principal
Principal
Principal
Principal
Principal
Principal
Principal

Minor

Principal
Principal
Principal

Principal

Principal
Principal
Principal

Principal
Principal
Principal
Minor
Minor
Principal

Principal

Principal

Principal
Principal
Principal

Principal
Principal
Principal
Minor
Principal
Principal
Principal

Minor

Principal
Principal

Principal (SR 99)
Principal (SR 99)



